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207  Days are  
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"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 

 C h a n g e  O r d e r  # 6  

w a s  r e j e c t e d  

d u e  t o  t h e  c o s t  

o f  t h e  p r o p o s e d  

c o n t i n g e n t  i t e m  

f o r  3 M  d e l i n e a -

t o r s .  R e v i s e d  

C h a n g e  O r d e r  # 6  

h a s  b e e n  f o r -

w a r d e d  t o  O C C I .   

 T h e  p r i c e  q u o t e  

f o r  t h e  d e m o l i -

t i o n  w o r k  o n  

B e n t s  8  a n d  1 1  

s h o u l d  b e  f i n a l -

i z e d  e a r l y  n e x t  

w e e k .  

 A  r e v i s e d  s c h e d -

u l e  h a s  b e e n  r e -

q u e s t e d .  T h i s  

s c h e d u l e  w i l l  b e  

p r e s e n t e d  a t  t h e  

c o o r d i n a t i o n  

m e e t i n g  o n  

M a r c h  2 4 .   

 S h o p  d r a w i n g s  

f o r  a d d i n g  d e p t h  

t o  t h e  b e a r i n g  

p l a t e s  w i l l  b e  

r e q u i r e d  p r i o r  t o  

t h e i r  i n s t a l l a -

t i o n .  

 T h e  c o o r d i n a -

t i o n  m e e t i n g  f o r  

n e x t  w e e k  h a s  

b e e n  s c h e d u l e d  

f o r  T u e s d a y  a t  

2 : 3 0  p . m .  

Bridge Progress 
One might look at the Miami bridge 

progression via the webcam and 

wonder when the bridge will start 

going up. Rest assure, OCCI is well 

within their work schedule. OCCI has 

been diligently working on complet-

ing the necessary repairs and modifi-

cations to the existing substructure 

on the north side of the project. Be-

ginning with Pier 4 (on the far right 

of the photo at right) completion of 

the bents/piers is as follows: 

Pier 4—Demo complete. The work 

platform has been installed but no 

formwork. 

Pier 5—Formwork is complete with reinforcing 

steel installed. The casting of the cap has not 

been scheduled but could occur at any  time. 

Piers 6 & 7—Complete 

Bent 8—The formwork for the cap is complete 

and the reinforcing steel has been installed. 

The casting of the cap is scheduled for Mon-

day. 

Bents 9 & 10—Complete 

Bent 11—The right column will be cast latter 

today. Formwork and reinforcing for the cap 

should be installed/completed by the middle 

of next week with casting to follow shortly 

thereafter. 

Bents 12 & 13—Complete 

Bent 14—Both columns need to be formed and cast. This should occur early next week 

with the formwork and reinforcing for the cap to follow latter in the week. 

 

OCCI intends to start placing the structural steel for the superstructure of Span 7, Unit 3 

(between Pier 6 and 7) as early as the end of next week. This will depend upon the deliv-

ery of the additional girders on Thursday and Friday. This span is 415’ - 5 3/4” long, nearly 

one third of the channel width and 20% of the total bridge length. The new bridge will have 

three girders extending from end to end. The height of these girders varies from location 

to location but in Unit 3 the girders are nearly 12’ tall. The flange width varies from 32” to 

48” wide. Only two girder lines are anticipated to be installed next week, the third will be 

installed the following week.  

 

Additional girders will be arriving on the site next Thursday and Friday for Span 7 of Unit 3 

(8 - unit 3 girders and 6 - unit 4 girders are currently on site). The arrival of these girders 

may disrupt the concrete casting schedule for the substructure for Bents 14 and Pier 5 

latter this week. 

Photo taken via webcam on March 10, 2010 

Inside a Concrete Bridge Column 


